COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 12/ 04/ 2015

ESTI MATE SUMVARY 12:35:12

CONTI D: C20687 ESTI MATE NQ 0002

PCN. 20687-BI D

CONTRACT DESCRI PTI ON\: TI ME CHARGED: 48.0 DAYS TIME ALLOW 5/20/2016 FI XED COVPLETI ON DATI

COFRS REPORTI NG CATEGCRY: 5

Chaf fee, Saguache, Qunnison Counties PERCENT TI MVE: 20. 34 ORI G TI ME ALLOW 5/20/2016 FIXED COVPLETI ON DATI

PRQJECT NO STRR500- 166
R5 FY16 BRI DGE PREVENTATI VE NA
NAMVE OF ROAD: SH 291
PRQJECT COUNTI ES: CHAFFEE SAGUACHE
GUNNI SON
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 14/ 2015 DATE TI ME STARTED 09/ 28/2015
P.O BOX 336638 DATE LET 07/ 09/ 2015 DATE WORK BEGAN 09/ 28/ 2015
DATE AWARDED 07/ 22/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 13/ 2015 DATE ACCEPTED
GREELEY CO 80633 (970) 346- 8323 DATE NOTI CE TO PROCEED 09/ 28/ 2015

CURRENT PRQJECT AMT: $ 1, 634, 953. 25 PARTI Cl PATI NG $ 374, 447. 55 $ 138, 034. 05
AWARD PRQIECT AMT: $  1,552,848.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 22.90% TOTAL EARNI NGS 374, 447. 55 138, 034. 05
FUNDS AVAI LABLE: $  1,260,505.70 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 374, 447. 55 138, 034. 05
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -9,118.88 -3, 786.69
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 365, 328. 67 134, 247. 36
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 365, 328. 67 134, 247. 36
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 134,247.36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20687- Bl D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12:35:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00250 *Removal of Pavenent Marking 2, 700. 000 0. 000
SF 60. 000 180. 00
3. 00000 60. 000 180. 00
0010 203- 01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0015 203-02330 Labor er 20. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0020 208- 00002 *Erosion Log (12 Inch) 50. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0025 208- 00020 *Silt Fence 50. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0030 208-00035  *Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0035 208-00045 Concrete Washout Structure 5. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0040 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0045 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0050 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0055 213-00061 *Mil ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
7.00000 0. 000 0. 00



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12: 35: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0065 607-11525 *Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0070 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0075 626- 00000 *Mobi | i zati on 1. 000 0. 154
LS 0.031 11, 811. 00
381, 000. 00000 0.185 70, 485. 00
0080 626- 01000 *Public Information Services 1. 000 0. 200
LS 0. 200 4, 000. 00
20, 000. 00000 0. 400 8, 000. 00
0085 627-00005 *Epoxy Pavement Mar ki ng 30. 000 0. 000
GAL 0. 000 0. 00
180. 00000 0. 000 0. 00
0090 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 30. 000 5. 000
GAL 6. 000 630. 00
105. 00000 11. 000 1, 155. 00
0095 627-00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 108. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0100 630-00000  *Fl aggi ng 4, 000. 000 234.000
HOUR 286. 000 10, 010. 00
35. 00000 520. 000 18, 200. 00
0105 630- 00007 *Traffic Control Inspection 48. 000 5. 000
DAY 12. 000 3, 600. 00
300. 00000 17. 000 5,100. 00
0110 630-00012 *Traffic Control Managenent 120. 000 12. 000
DAY 11. 000 12, 870. 00

1, 170. 00000 23.000 26, 910. 00



CONTI D C20687 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12:35:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 4. 500
EACH 0. 000 0. 00
65. 00000 4. 500 292.50
0120 630-80342 *Construction Traffic Sign (Panel Size B) 66. 000 16. 000
EACH 0. 000 0. 00
70. 00000 16. 000 1, 120. 00
0125 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 4. 000
EACH 0. 000 0. 00
80. 00000 4. 000 320. 00
0130 630-80344 *Construction Traffic Sign (Special) 206. 000 64. 000
SF 0. 000 0. 00
26. 00000 64. 000 1, 664. 00
0135 630- 80350 *Vertical Panel 50. 000 7. 000
EACH 0. 000 0. 00
18. 00000 7.000 126. 00
0140 630-80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 500. 00000 2.000 11, 000. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 10. 000
EACH 15. 500 279. 00
18. 00000 25.500 459. 00
0150 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 2. 000
EACH 4.000 72.00
18. 00000 6. 000 108. 00
0155 630- 80370 Concrete Barrier (Tenporary) 800. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0160 630- 80380 *Traffic Cone 50. 000 12. 000
EACH 0. 000 0. 00
12. 00000 12. 000 144.00
0165 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 0. 000
(Temporary) EACH 0. 000 0. 00
7, 250. 00000 0. 000 0. 00



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12: 35: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-86810 *Traffic Signal (Tenporary) 5. 000 4. 000
EACH 0. 000 0. 00
14, 000. 00000 4. 000 56, 000. 00
0175 700- 70010 F/ A M nor Contract Revisions 89, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70035 F/A Mgratory Bird Biol ogical Wrk 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700- 70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70587 F/ A Hazardous Waste Disposal Hazardous Waste Di sposal 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI ¢ 1,036,413.00 $ 43,452.00 $ 202, 763. 50
CAT NOO305 STRUCTURE |-12-B

0210 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 693. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0.00
0215 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 267.000 0. 000
Sy 0. 000 0. 00

30. 00000 0. 000 0.00



CONTI D C20687 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12:35:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 STRUCTURE |-12-B
0220 202-00453 Renoval of Portions of Present Structure (C ass 2) 28. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0225 202- 00460 Renoval of Portions of Present Structure (O ass 3) 4. 000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0. 00
0230 202- 00502 Renoval of Portions of Present Structure 3.000 0. 000
CY 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0235 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 120. 000 0. 000
TON 0. 000 0. 00
245. 00000 0. 000 0. 00
0240 515-00120 Wat er pr oof i ng (Menbr ane) 267. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0245 515- 00400 Concrete Seal er 25. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0250 601- 03040 Concrete Cass D (Bridge) 4. 400 0. 000
CY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0255 601- 03041 Concrete Cass D (Bridge) (Special) 4.700 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0260 601-51005 Gal vani ¢ Anodes 30. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0265 602-00020 Rei nforcing Steel (Epoxy Coated) 710. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 105, 925. 00 $ 0.00% 0. 00



CONTI D C20687

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PON: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12:35:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO306 STRUCTURE J-12-E
0270 202-00217 *Remove Concrete Pavenent (Planing) (Special) 200. 000 0. 000
SY 0. 000 0. 00
90. 00000 0. 000 0. 00
0275 202-00453 Renoval of Portions of Present Structure (C ass 2) 91. 000 0. 000
SY 0. 000 0. 00
325. 00000 0. 000 0. 00
0280 202- 00460 Renoval of Portions of Present Structure (O ass 3) 14. 000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0. 00
0285 202- 00504 Renoval of Expansion Device 60. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0290 515- 00400 Concrete Seal er 181. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0295 518-01004 Bri dge Expansion Device (0-4 Inch) 60. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0300 519-03035 Pl ace Thin Bonded Overlay (Pol yester Concrete) 905. 000 0. 000
SY 0. 000 0. 00
67. 00000 0. 000 0. 00
0305 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 560. 000 0. 000
CF 0. 000 0. 00
115. 00000 0. 000 0. 00
0310 601- 03040 Concrete Cass D (Bridge) 4.100 0. 000
CY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0315 601-03041 Concrete Oass D (Bridge) (Special) 12.500 0. 000
CY 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0320 601-51005 Gal vani ¢ Anodes 95. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12: 35: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE J-12-E

0325 602-00020 Rei nforcing Steel (Epoxy Coated) 829. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
CAT 0306 CURRENT AMI  $ 256, 456. 00 $ 0.00$ 0.00

CAT NOO0307 STRUCTURE J-12- AK

0330 202-00504 Renoval of Expansion Device 63. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0335 518-01004 Bri dge Expansion Device (0-4 Inch) 63. 000 0. 000
LF 0. 000 0. 00
325. 00000 0. 000 0. 00
0340 518-02030 Pol yester Concrete End Dam 24. 000 0. 000
CF 0. 000 0. 00
500. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 45,075.00 $ 0.00% 0. 00

CAT NO0308 STRUCTURE K-09-C

0345 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 290. 000 290. 000
SY 0. 000 0. 00
30. 00000 290. 000 8, 700. 00
0350 202- 00453 Renoval of Portions of Present Structure (dass 2) 1. 200 1.200
SY 0. 000 0. 00
325. 00000 1. 200 390. 00
0355 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
650. 00000 0. 000 0. 00
0360 202- 00502 Renoval of Portions of Present Structure 4. 300 4. 300
CcY 0. 000 0. 00
5, 000. 00000 4.300 21, 500. 00
0365 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 38. 250 0. 000
TON 38. 250 9,371.25
245. 00000 38. 250 9,371.25
0370 515-00120 Wat er proof i ng (Menbr ane) 144. 000 0. 000
Sy 144. 000 3, 600. 00

25. 00000 144. 000 3, 600. 00



CONTI D C20687 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12:35:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0308 STRUCTURE K-09-C
0375 515-00400 Concrete Seal er 31. 000 31. 000
SY 0. 000 0. 00
20. 00000 31. 000 620. 00
0380 518-03000 Sawi ng and Seal i ng Bridge Joint 56. 000 0. 000
LF 56. 000 2,072.00
37. 00000 56. 000 2,072.00
0385 601- 03040 Concrete Cass D (Bridge) 4. 200 2.100
cY 2.100 3, 360. 00
1, 600. 00000 4.200 6, 720. 00
0390 601-03041 Concrete Cass D (Bridge) (Special) 0. 200 0. 100
CcY 0. 100 200. 00
2, 000. 00000 0. 200 400. 00
0395 601-51005 Gal vani ¢ Anodes 2.000 2.000
EACH 0. 000 0.00
50. 00000 2.000 100. 00
0400 602-00020 Rei nforcing Steel (Epoxy Coated) 568. 000 568. 000
LB 0. 000 0. 00
4. 00000 568. 000 2,272.00
CAT 0308 CURRENT AMI  $ 55,745.25 $ 18,603.25 % 55, 745. 25
CAT NOO309 STRUCTURE K-11-G
0405 202-00240 *Renoval of Asphalt Mat (Pl aning) 869. 010 869. 000
SY 0. 000 0. 00
20. 00000 869. 000 17, 380. 00
0410 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 201. 000 201. 000
SY 0. 000 0. 00
30. 00000 201. 000 6, 030. 00
0415 202- 00453 Renoval of Portions of Present Structure (dass 2) 24. 000 10. 000
SY 14.000 4, 550. 00
325. 00000 24.000 7, 800. 00
0420 202- 00460 Renoval of Portions of Present Structure (O ass 3) 2.000 2.000
SY 0. 000 0.00
650. 00000 2.000 1, 300. 00
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PON: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQIECT: STRR500- 166 ESTI MATE NO 0002 12: 35: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO309 STRUCTURE K-11-G

0425 202- 00502 Renoval of Portions of Present Structure 5. 400 0. 200
cY 5.200 26, 000. 00
5, 000. 00000 5. 400 27, 000. 00
0430 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 136. 240 0. 000
TON 136. 240 33, 378. 80
245. 00000 136. 240 33, 378. 80
0435 515-00120 Wat er pr oof i ng (Menbr ane) 130. 000 0. 000
Sy 130. 000 3, 250. 00
25. 00000 130. 000 3, 250. 00
0440 515- 00400 Concrete Seal er 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0445 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0450 601- 03040 Concrete Cass D (Bridge) 0. 000 0. 000
CY 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0455 601- 03041 Concrete Cass D (Bridge) (Special) 3. 100 1. 600
cY 1. 500 3, 000. 00
2, 000. 00000 3.100 6, 200. 00
0460 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0465 602-00020 Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00

CAT 0309 CURRENT AMI  $ 102, 339.00 $ 70,178.80 % 102, 338. 80
CAT NO0400 Construction Engineering Bid Item

0470 620-00001 Field Ofice (Qass 1) 1. 000 0. 200
EACH 0. 200 5, 800. 00
29, 000. 00000 0. 400 11, 600. 00
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CONTI D C20687
PCN: 20687-BI D ESTI MATE RUN 12/ 04/ 2015
PRQJECT: STRR500- 166 ESTI MATE NO 0002 12:35:12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0400 Construction Engineering Bid Item
0475 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
CAT 0400 CURRENT AMI  $ 33,000.00 $ 5, 800. 00 $ 13, 600. 00
PRQJECT TOTAL CURRENT AMI $ 1,634,953.25$% 138,034.05%  374,447.55



